

Requirements Traceability Matrix

Purpose

This matrix traces P5 business, functional, non-functional, security and compliance requirements to design or implementation evidence, verification evidence and UAT coverage. A linked artifact or technical test does not constitute business acceptance or release approval; open gaps remain visible until the required implementation evidence and UAT result exist.

Upstream source traceability

i Upstream traceability records why requirements exist and which definitions they use. It does not constitute stakeholder endorsement, requirements-baseline approval, implementation acceptance, UAT acceptance, or release approval.

Upstream source	Controlled content	Downstream trace	Governance state
Vision and Strategy	product north star, SO-01–SO-08, scope boundaries, success measures, delivery direction and business case	BRD Strategic outcome trace and the BRD requirement catalogue	Draft v0.1; pending stakeholder validation; not endorsed or baselined
Glossary and Data Dictionary	48 glossary entries, 64 physical fields, 15 governed semantic metrics and DD-01–DD-14	BRD data-definition relationships, RAID I-06 , and future SRS/interface/test specifications	Draft v0.1/pre-baseline; proposed meanings and classifications remain unapproved

Business Requirements Document	BR, FR, NFR, SEC and UAT requirement catalogues plus Business Rules	existing RTM requirement rows, future SRS, WBS, Jira backlog, tests and UAT	Draft/pre-baseline; MoSCoW Pass #1 and BRD v1.0 baseline remain pending
--	---	---	---

Strategic outcome trace

The following mapping is copied exactly from the live [Business Requirements Document](#) and links the outcomes defined in [Vision and Strategy](#) to the BRD objectives and requirements.

Strategic outcome	BRD objective alignment	Principal requirement trace	Current interpretation
SO-01 — Governed executive self-service	BO-01	BR-02; FR-07; FR-15; FR-17	Backend aggregate controls partly exist; Executive Insight remains designed/not implemented.
SO-02 — Recoverable-denial prioritisation	BO-02	BR-03; FR-03; FR-16	Backend recoverability ranking is implemented; complete operational UI workflow is not.
SO-03 — Reduced analyst reconciliation and appeal-preparation effort	BO-03 and BO-04	BR-03; BR-04; FR-01; FR-08; FR-10; FR-11; FR-12	Mixed implementation: governed backend functions exist, while the workbench and

			complete appeal workflow do not.
SO-04 — Compliance and audit reconstruction	BO-05	BR-05; FR-09; FR-12; NFR-05; SEC-07	Grounding and some version metadata exist; persistent audit and evidence presentation remain incomplete.
SO-05 — Safe AI decision support	BO-05	BR-04; BR-05; FR-02; FR-04; FR-05; FR-10; FR-11; FR-14; SEC-08; SEC-09	Core backend safety controls exist; named-human application workflow remains incomplete.
SO-06 — Repeatable governed data acceptance	BO-06	BR-06; FR-13; FR-14; NFR-06	Implemented Gen2 capability.
SO-07 — Usable, accessible and supportable pre-production product	Cross-cutting across BO-01–BO-06	FR-07–FR-18; NFR-03–NFR-16; SEC-01–SEC-10; UAT-01–UAT-12	Intended baseline outcome; substantial product and readiness work remains.
SO-08 — Progress from answering to noticing	Future strategic outcome; no approved baseline objective	FR-19–FR-22	Gen3 capability; designed/not implemented and separately gated.

Data-definition trace rule

DD-01-DD-14 are open definition decisions rather than approved requirements. Their consolidated governance status is recorded in RAID I-06. They must be translated into testable interface, data and validation behaviour during the SRS stage, and any approved decision that changes baseline scope, controls or acceptance criteria must follow [Change Control](#).

Process-source traceability

Process ID	Process area	BRD/functional trace	UAT trace	Process evidence state
P-01	Denial identification and prioritisation	BR-03; FR-01- FR-03, FR-08, FR-12, FR-16	UAT-03-UAT-05 and UAT-11	The written process description is Draft/pre-baseline; the existing diagrams are conceptual maps; formal BPMN remains Planned. This traceability does not constitute process validation, requirements approval or UAT acceptance.
P-02	Appeal preparation and approval	BR-04; FR-02, FR-10-FR-12	UAT-06-UAT-08	The written process description is Draft/pre-baseline; the existing diagrams are conceptual maps; formal BPMN remains Planned. This

				traceability does not constitute process validation, requirements approval or UAT acceptance.
P-03	Executive question and insight	BR-02, BR-05; FR-04-FR-07, FR-12, FR-15, FR-17, FR-18	UAT-02, UAT-07, UAT-08 and UAT-10	The written process description is Draft/pre-baseline; the existing diagrams are conceptual maps; formal BPMN remains Planned. This traceability does not constitute process validation, requirements approval or UAT acceptance.
P-04	Compliance investigation	BR-03, BR-05; FR-02, FR-04, FR-05, FR-09, FR-12	UAT-02, UAT-04, UAT-07, UAT-08 and UAT-12	The written process description is Draft/pre-baseline; the existing diagrams are conceptual maps; formal BPMN remains Planned. This traceability does not constitute

				process validation, requirements approval or UAT acceptance.
P-05	New data extract acceptance	BR-06; FR-13 and FR-14	UAT-09	The written process description is Draft/pre-baseline; the existing diagrams are conceptual maps; formal BPMN remains Planned. This traceability does not constitute process validation, requirements approval or UAT acceptance.

Requirement(s)	Design / implementation evidence	Verification evidence	UAT	Implementation evidence / validation note
BR-01	Stakeholder/process drafts	None	Must: UAT-01	Delivery status: Designed/not implemented. Implementation evidence / validation note: Assumption requiring validation.
BR-02, FR-05	Dispatcher role checks;	Automated role-	Must: UAT-02	Delivery status: Designed/not

	architecture RBAC	boundary tests; eval role items		implemented. Implementation evidence / validation note: Backend implemented; UI designed.
BR-03, FR-01– FR-03	Semantic views, rules engine, recoverable- denials tool	Unit tests and golden set	Must: UAT- 03– UAT-05	Delivery status: Designed/not implemented. Implementation evidence / validation note: Implemented backend.
BR-04, FR-10– FR-11	Tool contract and UI appeal designs	Stub tests only	Must: UAT-06	Delivery status: Designed/not implemented. Implementation evidence / validation note: Designed/not implemented.
BR-05, FR-04, FR-06, FR-12	Grounding validator, result store, config stamp, chart contract	Unit/eval evidence; historical run logs	Must: UAT- 07– UAT-08	Delivery status: Designed/not implemented. Implementation evidence / validation note: Partly implemented.
BR-06, FR-13– FR-14	Config/generato rs/onboarding/r ollback/runbook	245-test suite; mutation- swap tests; dry gate	Must: UAT-09	Delivery status: Implemented. Implementation evidence / validation note: Implemented.
FR-07	Executive UI references and style spec	Visual design review only	Must: UAT-10	Delivery status: Designed/not implemented.

				Implementation evidence / validation note: Designed/not implemented.
FR-08, FR-16	Analyst UI references ; backend queue	Design review + tool tests	Must: UAT-03, UAT-11	Delivery status: Designed/not implemented. Implementation evidence / validation note: Partly implemented.
FR-09	Audit UI references and architecture	No application audit service evidence	Must: UAT-12	Delivery status: Designed/not implemented. Implementation evidence / validation note: Designed/not implemented.
FR-15, FR-18	KPI/profile UI references	No functional implementation evidence	Must: UAT-10	Delivery status: Designed/not implemented. Implementation evidence / validation note: Designed/not implemented.
FR-17	All Insights UI design evidence	Design review only; no functional implementation evidence	Must: UAT-10	Delivery status: Designed/not implemented. Implementation evidence / validation note: FR-17 is a Should requirement included in the intended pre-production baseline;

				the All Insights screen and functional insights library are not implemented.
FR-19– FR-22	G3-0 intake specification and Gen3 SAD/pre-decisions	No profiling, analytical or proactive findings-feed implementation	Future scope	Delivery status: Designed/not implemented. Implementation evidence / validation note: FR-19–FR-22 are Could-priority future Gen3 capabilities; FR-20–FR-22 are not part of the minimum baseline.
FR-23– FR-26	Decision/architecture exclusions	N/A	N/A	Delivery status: Deferred. Implementation evidence / validation note: Deferred.
NFR-01– NFR-03	Validator, rules, role enforcement	Automated tests	Must: UAT-02, UAT-07	Delivery status: Designed/not implemented. Implementation evidence / validation note: Implemented backend.
NFR-04– NFR-06	Role boundaries, audit design, rollback	Tests for roles/rollback; no audit service	Must: UAT-02, UAT-08, UAT-09	Delivery status: Designed/not implemented. Implementation evidence / validation note: Partly implemented.

NFR-07– NFR-14	NFR catalogue	No approved operational evidence	Operational readiness	Delivery status: Designed/not implemented. Implementation evidence / validation note: Assumption requiring validation.
SEC-01– SEC-03	Official sources + architecture intent	No deployed residency evidence	Security review	Delivery status: Designed/not implemented. Implementation evidence / validation note: Assumption / designed.
SEC-04– SEC-05	Dispatcher roles + UI designs	Automated tests	Must: UAT-02	Delivery status: Designed/not implemented. Implementation evidence / validation note: Partly implemented.
SEC-06– SEC-10	Compliance/security catalogue	No formal control evidence	Security/privacy UAT	Delivery status: Designed/not implemented. Implementation evidence / validation note: Assumption / partly designed.

Evidence register

Evidence	Authority / use	Caveat
Repository HEAD 8026f57	Primary implementation truth	Backend only; no API/web app

245 passing tests (isolated run, 20 Aug 2026)	Current automated verification	Not business UAT or production validation
55/55 dry run (20 Aug 2026)	Schema/dispatch validation, zero API calls	Not live behavioural evidence
Full live run 20260816T191641Z	49/55 automated passes	Three human-adjudicated; three automated failures including GQ-038
Targeted live run 20260816T193211Z	GQ-023 and GQ-035 passed	Does not rerun GQ-038 or the full 55
Gen-1/judge close-out	50/54 and safety close-out	Earlier 54-item baseline
Architecture PDF	Design intent and controls	Predates current implementation and describes surfaces as planned
Gen2 SAD/runbook	Portability/onboarding design	Close-out commit/source/tests establish implementation
Gen3/G3-0/Gen4 docs	Future design/decisions	Not implementation evidence; some “built” wording is contradicted by source
Nine UI images + UI style spec	Approved visual/interaction intent	No HTML/API implementation; values are illustrative

Traceability maintenance rule

After baseline approval, each Jira epic/story must reference one or more approved requirement IDs, and each Must requirement must trace to implementation evidence, test evidence, and an approved UAT result before release.