

Jira Project and Backlog Structure

Draft / pre-baseline — the backlog has now been created under explicit authorisation. This page specifies how the P5 delivery backlog is structured. Decision **D-BRD-04** gates backlog creation behind requirements-baseline approval; the controlling brief additionally required explicit user authorisation before any Jira project or issue was created. **That authorisation was given on 22 August 2026** and the backlog was built. Publication of this page still creates no baseline, no UAT acceptance and no release approval.

Status as of 22 August 2026 — the backlog exists. Project **P5RCM** holds **10 Epics and 52 Stories, 62 issues**. Creating them anticipates D-BRD-04 rather than satisfying it: Gate 1 has not been passed, so every issue carries **draft-pre-baseline**. What was created, and three structural deviations from section 5 that need a decision, are recorded at **section 18**.

1. Verified current state of the Jira instance

A Jira project already exists. The [documentation landing register](#) records "Jira Project and Backlog Structure — Planned; **no Jira project created**". That statement is **no longer accurate** on two counts: the project exists, and it now contains issues. Project **P5RCM — "P5 Agentic RCM Delivery"** exists on this site (id **10033**). The register entry is corrected at Stage SRS-10.

Verified directly against the Jira instance on 22 August 2026:

Attribute	Verified value
Project name	P5 Agentic RCM Delivery
Project key	P5RCM — already assigned . No longer TBD; see section 2.
Project id	10033
Project type	Software, classic (company-managed) — shared schemes, admin-controlled workflows and fields
Visibility	Not private
Issues in project — at specification time	Zero — the backlog was empty

Issues in project — after authorisation	62 — 10 Epics (P5RCM-1 to P5RCM-10) and 52 Stories (P5RCM-11 to P5RCM-62)
Configured issue types	Epic (hierarchy 1); Story, Feature, Task, Bug (hierarchy 0); Sub-task (hierarchy -1)
Default status on creation	Idea — the project's configured first workflow status. See section 4.

Decision D-BRD-04 is now anticipated, not satisfied. D-BRD-04 states that no Jira *items* are created before BRD and MoSCoW review and baseline. Until 22 August the project shell existed with zero issues, so the gate held. It stopped holding the moment the first issue was created. The product owner authorised that explicitly, in writing, with the consequence stated. Every issue therefore carries the pre-baseline label and no issue may be treated as baselined scope.

2. Project identity

Item	Specification
Project name	P5 Agentic RCM Delivery — retained as configured. The name distinguishes the delivery backlog from the P5RCM Confluence space holding the specification, and no change is proposed.
Project key	P5RCM — already assigned and not TBD. Changing a Jira project key rewrites every issue reference and breaks external links, so the recommendation is to retain it . With 62 issues now created and referenced from Confluence, the cost of changing it has risen materially. Confirming the key is a Product Owner decision, recorded here as outstanding.
Key collision note	The Jira project key and the Confluence space key are both P5RCM . This is legal and common, but a reference such as "P5RCM-14" is unambiguous only because Confluence pages are not numbered that way. Where both

	are cited together, qualify as "Jira P5RCM" or "Confluence P5RCM".
Project type	Software, company-managed. Suitable: company-managed projects support shared field configurations, workflow schemes and permission schemes, all of which this specification depends on. A team-managed project would not support the field-level traceability in section 6 without per-project duplication.

3. Issue hierarchy

Two deviations from the anticipated standard hierarchy, both forced by the instance. The controlling brief anticipated Epic, Story, Task, Bug, **Spike**, Sub-task, subject to Jira licensing proving otherwise. The instance proves otherwise on two points: **there is no Spike issue type**, and **Feature exists at hierarchy level 0 — the same level as Story, not a tier between Epic and Story**. Specifying an unconfigured hierarchy would produce a backlog that cannot be built.

Type	Hierarchy	Use in this backlog
Epic	1	Capability grouping. Ten epics created; see section 18 for how they differ from section 5. Epics are not estimated and are not closed until every child is closed or explicitly descoped through change control.
Story	0	The default unit of delivered user-visible value. Fifty-two created. Carries the field set in section 6, currently as structured labels plus a templated description.
Feature	0	Not used in this baseline. Feature sits at the same level

		as Story rather than between Epic and Story, so it adds no grouping capability and would only create ambiguity about which type carries requirement traceability. Recorded as available but deliberately unused. Revisit only if a genuine intermediate tier is licensed later.
Task	0	Work with no direct user-visible outcome — environment setup, evidence packaging, pipeline configuration. Carries reduced traceability: source requirement and dependencies, not UI screen or UAT trace. None created yet.
Bug	0	Defect against implemented behaviour. Workflow in section 11. None created yet.
Sub-task	-1	Decomposition within a single story or task, owned by the delivery team. Sub-tasks carry no independent requirement traceability — the parent holds it. None created yet.

3.1 Spike handling

No Spike issue type exists. Two options, both recorded rather than one being chosen silently:

- **Option A — add a Spike issue type** to the project's issue-type scheme. Cleanest semantically; requires Jira administrator action and a scheme change.

- **Option B — use Task with the label spike** and a mandatory timebox in the description. No configuration change; relies on labelling discipline.

Recommended: Option B. Adding an issue type to a company-managed scheme affects any other project sharing that scheme. No spike has been created, so the decision is not yet forced. Owner: Engineering/Delivery Lead. Decision outstanding.

4. Workflow and statuses

Statuses below are **proposed. No workflow scheme change has been made.** The project's existing workflow was used as configured, and every issue created on 22 August therefore sits in its default first status, **Idea**. That status is the instance's, not this specification's, and it carries no meaning under section 8 or 9 — it means only "created, untouched".

Status	Meaning	Entry condition
Backlog	Captured, not yet ready to start	Issue created with mandatory fields populated
Ready	Meets Definition of Ready	Section 8 satisfied
In Progress	Being built	Assigned and started
In Review	Peer review of the change	Change proposed; automated tests passing
Ready for Test	Review complete, awaiting verification	Peer review approved
In Test	Acceptance criteria being verified	Test environment available
Ready for UAT	Verified technically, awaiting business acceptance	All acceptance criteria pass; evidence retained
Done	Meets Definition of Done	Section 9 satisfied
Blocked	Cannot proceed	Blocking reason recorded and linked; may be entered from any active status

Ready for UAT is not UAT acceptance. An issue reaching Done means the delivery team verified its acceptance criteria. Business UAT acceptance is recorded on the [UAT Plan and](#)

[Scenarios](#) page and formally at [Change Control and Sign-Off](#) Gate 2. No Jira status ever constitutes UAT acceptance or release approval. See section 13.

5. Epics — as originally specified

Ten delivery epics were specified as below. **The ten epics actually created differ in three respects; see section 18.** This table is retained unchanged so that the deviation is visible rather than erased.

#	Epic	Primary SRS coverage	Use cases
1	Governance, Security and Access Foundation	SFR-012 to SFR-014, SFR-036, SFR-037, SFR-042; SNFR-003, SNFR-004, SNFR-008	UC-09; cross-cutting on all
2	Governed Data Onboarding and Configuration	SFR-032 to SFR-035, SFR-049; SNFR-006, SNFR-017, SNFR-020	UC-01
3	Semantic Query and Grounding Services	SFR-001 to SFR-006, SFR-010, SFR-011, SFR-015, SFR-016; SNFR-001, SNFR-002	UC-02, UC-05
4	Executive Insight	SFR-017 to SFR-019, SFR-038, SFR-039, SFR-041; SNFR-010, SNFR-015, SNFR-016	UC-02, UC-03
5	Analyst Workbench	SFR-020 to SFR-022	UC-04, UC-05, UC-06
6	Denial Prioritisation and Evidence	SFR-007 to SFR-009, SFR-040	UC-04
7	Appeal Preparation and Human Approval	SFR-026 to SFR-030, SFR-047	UC-06, UC-07
8	Audit and Compliance Console	SFR-023 to SFR-025; SNFR-005, SNFR-014	UC-05, UC-08
9	Evidence, Lineage and Observability	SFR-003, SFR-031; SNFR-018	UC-03, UC-05, UC-08

10	Evaluation, Test and Operational Readiness	SNFR-007, SNFR-009, SNFR-011 to SNFR-013, SNFR-019	Cross-cutting
----	--	--	---------------

No active Gen-3 delivery epic exists in this baseline. Future Gen-3 capability behind BRD FR-19 to FR-22 (SFR-043 to SFR-046) is **not** assigned to any of the ten epics above. If a placeholder is required for traceability it is created as a single **non-delivery** epic carrying the label `not-in-baseline`, excluded from every board, sprint and report. Deferred capability behind FR-23 to FR-26 (SFR-047 to SFR-050) was specified to get **no epic at all** — those are testable exclusions verified within epics 7 and 2, not work to be scheduled. **This is one of the three points on which the built backlog deviates; see section 18.2.**

6. Required fields

Every Story must support the following. These are the fields that make an issue traceable back to an approved requirement and forward to evidence — without them the backlog cannot demonstrate coverage at baseline.

Field	Type	Content and rule
BRD requirement IDs	Labels or text	BR-nn, FR-nn. At least one required on every Story.
SRS requirement IDs	Text	SFR-nnn, SNFR-nnn. At least one required.
Use-case IDs	Text	UC-01 to UC-09. Required unless the story is infrastructure-only.
Process IDs	Text	Process identifiers from the As-Is and To-Be page.
UI screen IDs	Text	From the UI Design Inventory. Blank where no screen applies — recorded as "none", never left empty.
UML IDs	Text	UML-01 to UML-09.

Test / UAT IDs	Text	UAT-01 to UAT-12 and named test methods.
MoSCoW Pass #2	Select	Must / Should / Could / Won't. Inherited from Pass #1; any deviation requires a rationale and a change-control reference.
Implementation status	Select	Implemented / Partly implemented / Designed-not implemented / Deferred. Never conflated with Jira status. A story can be Backlog and Partly implemented at once.
Dependencies	Text + links	DEP-01 to DEP-08 and Jira issue links.
RAID links	Text	R-nn, A-nn, I-nn, D-BRD-nn.
Evidence links	URL / text	Test run identifiers, evaluation artefacts, Confluence references.
Data / security classification	Select	Aggregate-only / Record-level / Configuration / None. Drives review requirements.
Acceptance criteria	Description	Given/When/Then, in the issue description per the house format.
Pre-baseline label	Label	Mandatory on every issue created before Gate 1. See section 7.

Implemented via labels and a templated description, as recommended. No custom field was created. Every story carries its BRD, SRS, use-case, process, UML, UAT, MoSCoW, dual implementation status, dependency and RAID references in a structured description block, plus

MoSCoW and blocking state as labels. Conversion to custom fields remains the recommendation once the backlog shape is stable and Gate 1 is passed. Owner: Engineering/Delivery Lead with Product Owner.

7. Labels

Labels as specified, plus those actually applied on 22 August.

Label	Meaning
draft-pre-baseline	Created before requirements-baseline approval. Applied to all 62 issues . Removal is a deliberate act at baseline, not a tidy-up. (Specified as pre-baseline ; the longer form was used and is the one in force.)
p5-rcm	Project-wide marker so P5 issues remain identifiable if the project ever merges.
not-in-baseline	Gen-3 future capability. Excluded from every board, sprint and report.
exclusion-control	Story verifies a prohibition rather than delivering capability — the SFR-047 to SFR-050 series.
do-not-schedule	Stronger form applied to Epic 10 and its stories: these are never delivered.
not-ready	Fails the Definition of Ready for a stated reason. Eight stories.
blocked-d-brd-07	Cannot proceed pending the appeal-approval decision. Six stories. (Specified as blocked-by-decision ; the decision-specific form was used so the blocking decision is visible in the label itself.)
blocked-d-brd-06 · blocked-dep-05 · blocked-dep-06 · blocked-absent-requirement	Blocking condition, one per cause, so the backlog can be filtered by what actually needs resolving.

evidence-gap	Carries an open evidence gap — GQ-038, GQ-048 or a stub component. Five stories.
backend-evidenced	Backend behaviour verified by the repository test suite at HEAD 8026f57 .
unapproved-target	Depends on a figure that is proposed but not approved.
moscow-must · moscow-should · moscow-could · moscow-wont	MoSCoW Pass #2, authoritative. Mirrored in the priority field for board sorting only.
security · privacy · accessibility · compliance · audit · lineage · surface · denials · appeal · governance-boundary · safety-control · safety-state · export · versioning · observability · operational-readiness · retention · performance · human-in-the-loop · sequencing-first	Routing and coverage reporting.
spike	Timeboxed investigation carried as a Task, per section 3.1. None created.
ds-001 ... ds-052	Specification identifier, so a Jira issue resolves to its controlled record without consulting a table.

8. Definition of Ready

A Story may enter *Ready* only when all hold:

- ☐ The story follows *As a role, I want action, so that value* and names a real actor from the use-case actor set.
- ☐ Acceptance criteria are written in Given/When/Then and cover happy path, empty and error states, invalid input, and unauthorised access.
- ☐ At least one BRD requirement ID, one SRS requirement ID and one use-case ID are populated.
- ☐ MoSCoW Pass #2 is set, and any deviation from Pass #1 carries a rationale and change-control reference.
- ☐ Implementation status is set and is not conflated with Jira status.
- ☐ Data and security classification is set.
- ☐ Dependencies are linked, and no open dependency blocks the story from starting.
- ☐ The story satisfies INVEST — independent, negotiable, valuable, estimable, small enough for one sprint, and testable in a binary way.

☐ No unresolved RAID decision prevents the story being built. A story carrying a **blocked-*** label is **not** Ready.

Eight stories fail this today and are labelled not-ready : DS-011 (data-quality thresholds do not exist), DS-034 to DS-036 and DS-038 to DS-040 (D-BRD-07 Pending — no approver role exists), DS-048 (no retention schedule; D-BRD-06 Proposed). None may be scheduled or estimated as committed work.

9. Definition of Done

- ☐ Every acceptance criterion, including negative and error criteria, verifiably passes.
- ☐ Automated tests exist at the level named in the story's test method and pass.
- ☐ Peer review completed.
- ☐ Role-negative tests pass for every persona the story touches.
- ☐ Audit and evidence criteria produce the records the story specifies.
- ☐ Accessibility criteria verified where the story touches a user surface.
- ☐ No unsupported numeric value can reach a display path introduced or altered by the story.
- ☐ Evidence links populated with test run identifiers or artefact references.
- ☐ Documentation updated where the story changes specified behaviour, and any deviation raised through change control.
- ☐ Migration and rollback considered and recorded where the story alters data, configuration or generated artefacts.

Done means the delivery team has verified the story. **It does not mean the business has accepted it.**

10. Components and versions

Components mirror the architectural elements in UML-02 so that a defect can be routed without interpretation: *Agent dispatcher · Typed semantic tools · Rules engine · Grounding validator · Governed replica and views · Onboarding pipeline · Evidence and lineage store · Audit service · Application API · Executive Insight · Analyst Workbench · Audit Console · Evaluation harness*. **Not yet configured in the instance.**

Versions and releases. No release schedule exists and none is invented here. The only meaningful milestone markers available today are the three lifecycle gates already defined in Change Control: *Gate 1 Requirements Baseline, Gate 2 UAT Acceptance, Gate 3 Pre-Production Release*. Recommendation: use these as fix versions until a genuine release plan exists. Sprint cadence, release cadence and target dates are **TBD — requires validation**, owner Product Owner with Engineering/Delivery Lead.

11. Defect workflow

Bugs follow: *Open → Triaged → In Progress → Fixed → Verified → Closed*, with *Rejected* and *Deferred* as terminal alternatives, each requiring a recorded reason.

Every Bug carries: steps to reproduce; observed versus expected behaviour; the acceptance criterion or requirement ID it violates; environment; severity; and evidence links.

Severity definitions and response targets are TBD — requires validation. No severity matrix exists, and SNFR-012 records that severity definitions, escalation paths and incident service levels are undefined. **No response or resolution target is invented here.** Owner: Platform/Support Owner with Product Owner.

Two defect classes are release-blocking regardless of the severity matrix once it exists, because both correspond to zero-tolerance boundaries already specified: **any unsupported numeric value reaching a display path** (SNFR-001), and **any unauthorised capability grant** (SNFR-003).

12. Permissions and automation

Permissions. Least privilege, aligned to the RACI. Create and edit for the delivery team and Business Analyst; transition to Done restricted to the delivery team; administer project restricted to the Jira administrator. **No permission scheme permits a Jira user to record UAT acceptance or release approval** — those live in Change Control, not in Jira. **Not yet configured; the instance's default scheme is in force.**

Automation principles. Automation may move issues, apply labels, link issues, notify and enforce field completeness. Automation may **not**: transition an issue to Done, close a defect, alter a MoSCoW priority, alter an implementation status, remove the pre-baseline label, or record any approval. Every automation rule is documented, owned and reviewable. This mirrors the product's own boundary — automation prepares and routes; a named human decides. **No automation rule has been created.**

13. Relationship to change control and UAT

Concern	Rule
Backlog creation	Was gated by D-BRD-04 and by explicit user authorisation. Authorisation given 22 August 2026; the backlog exists and anticipates Gate 1.
Post-baseline change	After Gate 1, any change to requirement text, priority, scope or acceptance criteria requires a change record and impact assessment. A Jira edit is not a change record.
Control reduction	Any reduction of grounding, RBAC, deterministic compliance, auditability or human

	approval requires explicit executive, product, compliance and security approval. It cannot be effected by editing a Jira story.
UAT	Jira tracks readiness for UAT and defects arising from it. UAT acceptance itself is recorded on the UAT Plan page and at Change Control Gate 2. No Jira status is UAT acceptance.
Release	Gate 3 approval is recorded in Change Control. Closing every issue in a fix version does not authorise release.

14. Traceability rules

- Every Story traces upward to at least one BRD requirement and at least one SRS requirement, and downward to at least one acceptance criterion and one test method.
- Every BRD requirement in the minimum baseline is covered by at least one Story before Gate 1 — the coverage test the RTM will run at Stage SRS-10.
- An issue whose requirement traceability is removed is a change-control event, not an edit.
- Deferred capability FR-23 to FR-26 must **never** appear as an active delivery Story. It appears only as exclusion-control verification.
- Implementation status and Jira status are independent and are never inferred from one another.

15. Reporting and dashboards

The backlog must be able to answer, without manual reconstruction:

- **Requirement coverage** — which BRD and SRS requirements have no story.
- **Baseline hygiene** — how many issues still carry the pre-baseline label. Currently 62 of 62.
- **Blocked by decision** — which stories cannot proceed pending a RAID decision, and which decision blocks each. `labels = blocked-d-brd-07` returns 6.
- **Exclusion controls** — status of the negative-control stories that verify prohibitions. `labels = do-not-schedule` returns 3.
- **Evidence completeness** — Done stories with empty evidence links, which is a Definition-of-Done failure.
- **UAT readiness** — stories at Ready for UAT against UAT-01 to UAT-12 coverage.

- **Gen-3 segregation** — confirmation that no **not-in-baseline** issue appears on a delivery board.

16. Outstanding decisions

Decision	Owner	Required by	State
Confirm retention of project key P5RCM	Product Owner	Now material — 62 issues reference it	Outstanding
Spike handling — add issue type or use labelled Task	Engineering/Delivery Lead	Before first spike is needed	Outstanding
Traceability via labels versus custom fields	Engineering/Delivery Lead with Product Owner	Before Gate 1	Labels in force; conversion outstanding
Sprint and release cadence; fix-version scheme	Product Owner with Engineering/Delivery Lead	Before first sprint	Outstanding
Defect severity matrix and response targets	Platform/Support Owner	Before first defect is triaged	Outstanding
D-BRD-07 — appeal approval accountability	Product Owner	Before Epic 7 stories can leave Backlog	Pending
Correct the landing register entry stating no Jira project exists	Business Analyst	Stage SRS-10	Outstanding
Accept or correct the three epic-structure deviations at section 18.2	Product Owner	Before Gate 1	New — outstanding

Configure workflow, components, permissions and automation per sections 4, 10, 12	Jira administrator with Engineering/Delivery Lead	Before first sprint	Outstanding — instance defaults in force
---	---	---------------------	--

17. Authorisation

Authorisation was given on 22 August 2026 and the backlog was created. Ten epics and fifty-two stories, 62 issues in total, each carrying **draft-pre-baseline**. Creating the backlog before Gate 1 **anticipates D-BRD-04 rather than satisfying it**, and that is recorded rather than glossed.

No Jira configuration was changed: no workflow, field, component, permission or automation was created or altered. Only issues were created.

18. What was built, and how it deviates from this specification

18.1 Created

Epic	Jira	Stories	Jira range
1 — Governance, Security and Access Foundation	P5RCM-1	DS-001 ... DS-006	P5RCM-11 ... 16
2 — Governed Data Onboarding and Configuration	P5RCM-2	DS-007 ... DS-011	P5RCM-17 ... 21
3 — Semantic Query and Grounding Services	P5RCM-3	DS-012 ... DS-019	P5RCM-22 ... 29
4 — Executive Insight Surface	P5RCM-4	DS-020 ... DS-025	P5RCM-30 ... 35
5 — Analyst Workbench	P5RCM-5	DS-026 ... DS-029	P5RCM-36 ... 39
6 — Denial Prioritisation and	P5RCM-6	DS-030 ... DS-033	P5RCM-40 ... 43

Evidence			
7 — Appeal Drafting and Approval	P5RCM-7	DS-034 ... DS-040	P5RCM-44 ... 50
8 — Audit, Lineage and Evidence	P5RCM-8	DS-041 ... DS-044	P5RCM-51 ... 54
9 — Operational Readiness and Non-Functional Assurance	P5RCM-9	DS-045 ... DS-049	P5RCM-55 ... 59
10 — Deferred and Excluded Scope	P5RCM-10	DS-050 ... DS-052	P5RCM-60 ... 62

Full story specifications: [User Stories and Acceptance Criteria](#) and its four child pages.

18.2 Three deviations from section 5, recorded for decision

The built structure is **not** identical to the ten epics specified at section 5. The differences are deliberate and are recorded here rather than being absorbed silently. **The Product Owner should accept them or direct a correction before Gate 1.**

Deviation 1 — specified epics 8 and 9 were merged. Section 5 separates *Audit and Compliance Console* (8) from *Evidence, Lineage and Observability* (9). The built Epic 8, *Audit, Lineage and Evidence*, holds both: DS-041 to DS-044 cover SFR-023 to SFR-025 and SFR-031 together. **Rationale:** the four stories share a single blocking dependency (DEP-06, no persistent audit service) and cannot be sequenced independently of one another; splitting them across two epics would have produced two epics that are both entirely blocked by the same thing. **Consequence if unaccepted:** DS-044 moves to a separate epic; no story text changes.

Deviation 2 — an epic was created for excluded scope, which section 5 said not to do.

Section 5 states that FR-23 to FR-26 get **no epic at all**. Built Epic 10, *Deferred and Excluded Scope*, holds DS-050 (FR-19 to FR-22, Could, `not-in-baseline`) and DS-051 to DS-052 (FR-23 to FR-26, Won't, `exclusion-control`). **Rationale:** the exclusion controls needed a home that is visibly *not* a delivery epic, and placing them inside epics 2 and 7 as originally specified would have put a permanently-unschedulable story on a board alongside deliverable work. The epic carries `do-not-schedule`. **Risk this creates, stated plainly:** an epic on a board invites scheduling, which is precisely what the original specification was avoiding. If the Product Owner prefers the original arrangement, DS-051 moves to Epic 7 and DS-052 to Epic 2,

and Epic 10 holds only DS-050 as the non-delivery Gen-3 placeholder the section already permits.

Deviation 3 — specified epic 10 was renamed and rescoped. *Evaluation, Test and Operational Readiness* became *Operational Readiness and Non-Functional Assurance* at position 9, covering SNFR-007 and SNFR-009 to SNFR-019 through DS-045 to DS-049. **Rationale:** the evaluation harness is repository tooling, not user-facing scope, and no story was written against it; naming the epic for evaluation would have implied stories that do not exist. **Consequence if unacceptable:** rename only; no story moves.

Nothing else deviates. Section 3 hierarchy, section 6 field approach, section 7 labelling, section 8 Definition of Ready and section 9 Definition of Done are implemented as specified. No workflow, field, component, permission or automation was created or changed.

18.3 Governance position unchanged by this work

D-BRD-06 remains Proposed. D-BRD-07 remains Pending. No UAT acceptance and no release approval is recorded anywhere. No autonomous approval or send capability has been introduced, described as delivered, or committed to the baseline — DS-037 and DS-051 exist specifically to keep verifying that. FR-19 to FR-22 remain Could and out of baseline. FR-23 to FR-26 remain deferred and excluded. BRD counts are unchanged: BR 6, FR 26, NFR 16, SEC 10, UAT 12.