

P5 Agentic RCM — Product and Delivery Documentation



Lifecycle artifact register

Documentation is being formalized retrospectively after implementation began. Artifact existence, implementation status and formal approval are separate matters. No approval, baseline, UAT acceptance or release authorization should be inferred unless supported by an explicit dated record.

1. Vision and Strategy

- [Vision and Strategy](#) — **Existing; Draft v0.1 — Pending stakeholder validation**
 - Product north star
 - Strategic outcomes
 - Scope boundaries and success measures
 - Tactical delivery plan
 - Engineering and design direction
 - Market/operational rollout approach
 - Business case

2. Business Requirements

- [Business Requirements Document](#) — **Existing; Draft / Pre-baseline**
- [Glossary and Data Dictionary](#) — **Existing; Draft v0.1 / Pre-baseline**
- [Stakeholder Register and RACI](#) — **Existing; Pre-baseline**
- [As-Is and To-Be Processes](#) — **Existing draft process narratives and conceptual maps; formal BPMN 2.0 Planned — Pending stakeholder validation**

- Business Rules — **Planned**
- [Compliance, Privacy and Security Requirements](#) — **Existing; requires business-versus-system reconciliation**
- MoSCoW Pass #1 Sign-Off — **Pending**
- BRD v1.0 Baseline — **Pending**

Governance Spine — maintained continuously

- [Requirements Traceability Matrix](#) — **Existing; Active / Pre-baseline** — SRS-10 update outstanding
- [RAID and Decision Log](#) — **Existing; Active / Pre-baseline**
- [Change Control and Sign-Off](#) — **Existing; Active / Pre-baseline**

3. Solution Architecture Document

- Solution Architecture Document — **Not yet formalized in Confluence; external project source material exists**

4. System Requirements Specification

- [Software Requirements Specification](#) — **Existing; Draft v0.4 / Pre-baseline** — governing document and section map
- [Section 8 — Functional System Requirements](#) — **Existing; Draft** — SFR-001 to SFR-050
- [Section 9 — Non-Functional and Operational System Requirements](#) — **Existing; Draft** — SNFR-001 to SNFR-020. Business source remains [Non-Functional and Operational Requirements](#), unaltered.
- Section 10 — Interfaces and Data Behaviour — **Planned**
- Section 11 — UI trace — **Planned**
- Section 12 — Testable Compliance, Security and Operational Behaviour (SSEC series) — **Planned**
- [Section 13 — Fully Dressed Use Cases](#) — **Existing; Draft** — UC-01 to UC-09
- [Section 14 — UML Models](#) — **Existing; Draft** — UML-01 to UML-09
- [UI Design Inventory and Acceptance Map](#) — **Existing; provisional SRS input**
- Section 15 — Evaluation and Test Strategy — **Planned; implementation evidence exists**

5. Work Breakdown Structure

- Work Breakdown Structure — **Planned**

6. Jira Project and Backlog Structure

- [Jira Project and Backlog Structure](#) — **Existing; Draft / Pre-baseline**
- **Correction.** This register previously read "Planned; no Jira project created". That was inaccurate. Jira project **P5RCM — P5 Agentic RCM Delivery** (id 10033) already existed and, since 22 Aug 2026 , contains **62 issues**: 10 Epics and 52 Stories.
- Backlog creation was authorised explicitly on 22 Aug 2026 . This **anticipates** decision D-BRD-04 rather than satisfying it — Gate 1 has not been passed.
- Any Jira content created before baselining must be labelled **Draft / Pre-baseline**. All 62 issues carry **draft-pre-baseline** .
- Three structural deviations from the specified epic set are recorded at section 18.2 of the backlog structure page and **await a Product Owner decision**.

7. User Stories and Acceptance Criteria

- [User Stories and Acceptance Criteria](#) — **Existing; Draft / Pre-baseline** — 52 stories, DS-001 to DS-052, mapped to Jira P5RCM-11 to P5RCM-62
- [Stories — Epics 1 to 3](#) · [Epics 4 to 6](#) · [Epics 7 to 8](#) · [Epics 9 to 10](#)
- MoSCoW Pass #2 — **Applied to all 52 stories; remains Draft until the BRD v1.0 baseline and Pass #1 sign-off are approved**
- **Eight stories are Not Ready** and may not be scheduled: D-BRD-07 is Pending, D-BRD-06 is Proposed, and data-quality thresholds do not exist.

8. UAT Plan and Scenarios

- [UAT Plan and Scenarios](#) — **Existing; Provisional / Pre-SRS**
- **No UAT acceptance and no release approval is recorded anywhere in this space or in Jira.** Gate 2 and Gate 3 remain unopened.